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APPENDIX B
DATA ITEMS REPORTED TO HQUSACE

B-1. DATA TO BE REPORTED.  All construction, operation and
maintenance (O&M), and leased equipment activities that are
contracted out and require plans and specifications are required
to be upward reported to HQUSACE. Also, all A-E contracts are
required to be upward reported to HQUSACE (see Chapter III
paragraph 3-5.b. for a definition of A-E services).  If the A-E
service does not result in follow-on construction, it must be
reported as a separate line item.  In the case of indefinite
delivery type (IDT) contracts the contract does not have to be
broken down (see B-3.f.).  A-E services include, but are not
limited to, development of plans and specifications, planning
documents, feasibility studies, investigations, general and
feature design memoranda, and surveys.  Reporting is to be
initiated in accordance with data item "0052 - A-E Contract
Requirement Receipt Date Actual".

B-2. REPORTING FREQUENCY AND TIMES.  The above information must
be transmitted to HQUSACE to the Military and Civil Progress
Reporting System (MCPRS) data bases by all reporting
organizations listed under Data Item 2105.

a. Monthly Status data base (Report 114-P5-0042) is due NLT
4 P.M. eastern time on the third working day of the month, twelve
(12) times per year.

b. Quarterly Cost and Time Growth data base (Report 114-P5-
0041) is due on the 10th of the month (or the first working day
after the 10th of the month if the 10th is a holiday) following
the end of the quarter, four (4) times
per year.

c. Superfund Construction data base (Report 114-P5-0040) is
due NLT 4 P.M. eastern time on the last working day of the month,
twelve (12) times per year.

B-3. MCPRS DATA ITEMS (REPORT 42).

a. Notes:

(1) Data items with a (1) to the right of the data item
number are required for upward reporting and will be added to the
appropriate upward report in the first Program Library Tape (PLT)
release of Oracle AMPRS.
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(2) Data items with a (2) to the right of the data item
number are computed from other required data items or are
generated by AMPRS programs.

(3) New upward reported data items, October 1990 Systems
Change Package are noted with and asterisk (*) to the right of
the data item number.

(4) If two data item numbers are displayed, then the first
is reported if entered (actual), if not, the second (current) is
displayed in its place.

b. REQUIRED FOR MILCON.  All data items on the 42 Report are
required for the MILCON program.

DATA ITEM     TITLE

       0046         A-E CONTRACT AWARD DATE, ACTUAL
       0052(1)      A-E CONTRACT REQUIREMENT RECEIPT DATE, 

  ACTUAL
       0055         DESIGN COST-LOST DESIGN
       0061*        ENERGY USE BUDGET
       0062*        DESIGN ENERGY USE
       0088         A-E DESIGN FUNDS EXPENDED THIS FISCAL YEAR
       0090         A-E DESIGN FUNDS EXPENDED TOTAL TO DATE
       0105         A-E ESTIMATED DESIGN COST
       0107*        A-E ESTIMATED DESIGN COST, CONCEPTS
       0115        A-E PURE DESIGN COST
       0141/0142    A-E SELECTION DATE ACTUAL/CURRENT
       0159*      APPROPRIATION TYPE
       0170        AUTHORIZATION YEAR (AY)
       0190       AUTHORIZED PHASE CODE
       0200        AWARD CONSTRUCTION CONTRACT AMOUNT
       0201        AWARD CONST CONTRACT AMOUNT, PRIMARY 

  FACILITY
       0270        CATEGORY CODE
       0280        CONSTRUCTION AGENT
       0315/0320   CONSTR CONTRACT ADVERTISING DATE, ACT/CUR
       0335        CONSTRUCTION CONTRACT AWARD DATE, ACTUAL
       0340        CONSTRUCTION CONTRACT AWARD DATE, CURRENT
       0350        CONSTRUCTION CONTRACT AWARD DATE, ORIGINAL
       0355        CONSTRUCTION CONTRACT AWARD DATE, FORECAST
       0395/0400    CONSTRUCTION CONTRACT BID OPEN DATE,ACT/CUR
       0415        CONSTRUCTION CONTRACT CALENDAR DAYS, ACT
       0420        CONSTRUCTION CONTRACT CALENDAR DAYS, CUR
       0430        CONSTRUCTION CONTRACT CALENDAR DAYS, ORG
       0435        CONSTRUCTION CONTRACT COMPLETION DATE, ACT
       0440        CONSTRUCTION CONTRACT COMPLETION DATE, CUR
       0445        CONSTRUCTION CONTRACT COMPLETION DATE, EXP
       0450        CONSTRUCTION CONTRACT COMPLETION DATE, ORG
       0505        CONSTRUCTION CONTRACT NTP DATE ACT
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     42 REPORT REQUIRED FOR MILCON (continued)
       0545 CONSTRUCTION CONTRACT NUMBER
       0565*      CONSTRUCTION CONTRACTOR NAME
       0565       DESIGN CONTRACTOR NAME
       0620       CONSTRUCTION FUNDS EXPENDED THIS FISCAL YEAR
       0630       CONSTRUCTION FUNDS EXPENDED TO DATE
       0635       CONSTRUCTION FUNDS OBLIGATED TO DATE
       0645       CONSTRUCTION FUNDS RECEIVED TO DATE
       0667    CONSTRUCTION PERCENT CHANGE FOR THE MONTH
       0668    CONSTRUCTION PERCENT CHANGE FOR THE FY
       0670      CONSTRUCTION PERCENT COMPLETE, ACTL TO DATE
       0675      CONSTRUCTION PERCENT COMPLETE, SCHEDULED
       0740      CONSTRUCTION CONTRACT AMOUNT, CURRENT
       0785      CWE AWARDED
       0790      CWE BASIS CODE
       0810/0850 CWE CURRENT
       0825     CWE: LAST CODE A REPORTED
       0830      CWE: LAST CODE B REPORTED
       0835     CWE: LAST CODE C REPORTED
       0840      CWE: LAST CODE E REPORTED
       0845     CWE: LAST CODE F REPORTED
       0905/0910 PHYSICAL COMPLETION DATE ACT/CUR
       0925      DESIGN AGENT
       0970     DESIGN COMPLETION DATE, RTA, ACTUAL
       0975     DESIGN COMPLETION DATE, RTA, CURRENT
       0985     DESIGN COMPLETION DATE, RTA, ORIGINAL
       1015     DESIGN CONCEPTS COMPLETION DATE, ACTUAL
       1020      DESIGN CONCEPTS COMPLETION DATE, CURRENT
       1030      DESIGN CONCEPTS COMPLETION DATE, ORIGINAL
       1035/1040* DESIGN CONCEPTS REVIEW SUBMISSION ACT/CUR
       1055      DESIGN CONTRACT NUMBER
       1090/1095 DESIGN CRITERIA AVAILABLE DATE, ACT/CUR
       1160      DIRECTIVE DATE, CURRENT
       1167      DESIGN DIRECTIVE DATE, AUTHORIZED PHASE 1
       1169      DESIGN DIRECTIVE DATE, AUTHORIZED PHASE 2
       1172      DESIGN DIRECTIVE DATE, AUTHORIZED PHASE 6
       1175      DESIGN FUNDS EXPENDED THIS FISCAL YEAR
       1185      DESIGN FUNDS EXPENDED TO DATE
       1210      DESIGN FUNDS RECEIVED TO DATE
       1212*     DESIGN FUNDS (A-E) REQUIRED NEXT QUARTER
       1213*     DESIGN FUNDS (DE) REQUIRED NEXT QUARTER
       1214*     DESIGN FUNDS (A-E) REQUIRED BALANCE FY
       1216*     DESIGN FUNDS (DE) REQUIRED BALANCE FY
       1245      DESIGN METHOD - DRAWINGS
       1246*    DESIGN METHOD - FACILITY
       1247*     DESIGN - ENERGY CONSERVATION COMPLIANCE CODE
       1248*     DESIGN - CALCULATION TOOL CODE
       1249*     DESIGN - HEATING FUEL CODE
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  42 REPORT REQUIRED FOR MILCON (continued)
       1250*      DESIGN - COOLING SYSTEM CODE
       1272     DESIGN PERCENT CHANGE FOR THE MONTH
       1273      DESIGN PERCENT CHANGE FOR THE FISCAL YEAR
       1275      DESIGN PERCENT COMPLETE, ACTUAL
       1280      DESIGN PERCENT COMPLETE, SCHEDULED
       1320      DESIGN START DATE, ACTUAL
       1325      DESIGN START DATE, CURRENT
       1335      DESIGN START DATE, ORIGINAL
       1343      DE S&R FUNDS EXPENDED THIS FISCAL YEAR
       1345      DE S&R FUNDS EXPENDED TOTAL TO DATE
       1350      DESIGNED BY
       1415      DE DESIGN COST-LOST DESIGN
       1450      DE ESTIMATED DESIGN COST
       1455*     DE ESTIMATED DESIGN COST-CONCEPTS
       1525      E&D CHARGED TO CONSTRUCTION
       1605      FINAL DESIGN START DATE, ACTUAL
       1625/1630* FINAL DESIGN REVIEW SUBMISSION DATE ACT/CUR
       1665/1670  FINANCIALLY COMPLETE DATE, ACT/CUR
       1800       MODIFICATION COST
       1900.011  NOTES/NARRATIVE
       1910*      OCCUPANCY DATE, ACTUAL
       1915       OCCUPANCY DATE, CURRENT
       1920*      OCCUPANCY DATE, EXPECTED
       1925*      OCCUPANCY DATE, ORIGINAL
       2005       PRIMARY DELAY CODE
       2008       PROGRAM AMOUNT
       2020      PROGRAM YEAR
       2021(2)   PROJECT ACTIVITY DATE, ACTUAL
       2025       PROJECT DESCRIPTION
       2037*      PROJECT CONTRACTING TYPE
       2045      PROJECT NUMBER
       2105      REPORTING ORGANIZATION (RO)
       2160      SCOPE, CURRENT
       2175     SMALL BUSINESS CODE
       2185      S&A COST ESTIMATE, CURRENT
       2215     STATION CODE
       2225     STATION SHORT NAME
       2230     STATION STATE OR COUNTY CODE
       2235      STATUS CODE
       2270(2)   TOTAL ESTIMATED DESIGN COST
       2350(2)   TOTAL DESIGN COST-LOST DESIGN
       2355     TOTAL UNAWARDED ESTIMATE
       2360     TYPE CONSTRUCTION CODE
       2370      TYPE FUNDS CODE
       2375      UNIT OF MEASURE
       2385     USING/PROGRAMMING COMMAND/SERVICE CODE
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c. REQUIRED FOR ALL CIVIL AND MILITARY (ALL NON-MILCON);
except Superfund (Type Funds (2370) equal "WU") (see paragraph B-
3.d below), Energy Conservation Compliance (96) (see paragraph B-
3.e below) and support A-E contracts listed seperately (see
paragraph B-3.f below).

DATA ITEM TITLE

       0046      A-E CONTRACT AWARD DATE, ACTUAL
       0052(1)   A-E CONTRACT REQUIREMENT RECEIPT DATE, ACTUAL
       0061*     ENERGY USE BUDGET
       0062*      DESIGN ENERGY USE
       0105       A-E ESTIMATED DESIGN COST
       0141/0142  A-E SELECTION DATE ACTUAL/CURRENT
       0159*      APPROPRIATION TYPE
       0170       AUTHORIZATION YEAR (AY)
       0200      AWARD CONSTRUCTION CONTRACT AMOUNT
       0270       CATEGORY CODE
       0280       CONSTRUCTION AGENT
       0335       CONSTRUCTION CONTRACT AWARD DATE, ACTUAL
       0340     CONSTRUCTION CONTRACT AWARD DATE, CURRENT
       0355      CONSTRUCTION CONTRACT AWARD DATE, FORECAST
       0415      CONSTRUCTION CONTRACT CALENDAR DAYS, ACT
       0420       CONSTRUCTION CONTRACT CALENDAR DAYS, CUR
       0430      CONSTRUCTION CONTRACT CALENDAR DAYS, ORG
       0435      CONSTRUCTION CONTRACT COMPLETION DATE, ACT
       0440       CONSTRUCTION CONTRACT COMPLETION DATE, CUR
       0445      CONSTRUCTION CONTRACT COMPLETION DATE, EXP
       0450      CONSTRUCTION CONTRACT COMPLETION DATE, ORG
       0505      CONSTRUCTION CONTRACT NTP DATE ACT
       0545     CONSTRUCTION CONTRACT NUMBER
       0565*     CONSTRUCTION CONTRACTOR NAME
       0565      DESIGN CONTRACTOR NAME
       0670     CONSTRUCTION PERCENT COMPLETE, ACTL TO DATE
       0675      CONSTRUCTION PERCENT COMPLETE, SCHEDULED
       0740      CONSTRUCTION CONTRACT AMOUNT, CURRENT
       0790      CWE BASIS CODE
       0810/0850 CWE CURRENT
       0905/0910 PHYSICAL COMPLETION ACTUAL/CURRENT
       0925      DESIGN AGENT
       0970      DESIGN COMPLETION DATE, RTA, ACTUAL
       0975      DESIGN COMPLETION DATE, RTA, CURRENT
       1055      DESIGN CONTRACT NUMBER
       1247*    DESIGN - ENERGY CONSERVATION COMPLIANCE CODE
       1248*     DESIGN - CALCULATION TOOL CODE
       1249*     DESIGN - HEATING FUEL CODE
       1250*     DESIGN - COOLING SYSTEM CODE
       1275     DESIGN PERCENT COMPLETE, ACTUAL
       1280      DESIGN PERCENT COMPLETE, SCHEDULED
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 42 REPORT REQUIRED FOR NON-MILCON (continued)

       1350     DESIGNED BY
       1450      DE ESTIMATED DESIGN COST
       1605      FINAL DESIGN START DATE, ACTUAL
       1665/1670 FINANCIALLY COMPLETE DATE, ACT/CUR
       1800      MODIFICATION COST
       1900.011 NOTES/NARRATIVE
       1910*     OCCUPANCY DATE, ACTUAL
       1915      OCCUPANCY DATE, CURRENT
       1920*      OCCUPANCY DATE, EXPECTED
       1925*    OCCUPANCY DATE, ORIGINAL
       2005      PRIMARY DELAY CODE
       2008      PROGRAM AMOUNT
       2020     PROGRAM YEAR
       2021(2)   PROJECT ACTIVITY DATE, ACTUAL
       2025      PROJECT DESCRIPTION
       2037*     PROJECT CONTRACTING TYPE
       2045     PROJECT NUMBER
       2105      REPORTING ORGANIZATION (RO)
       2160      SCOPE, CURRENT
       2175      SMALL BUSINESS CODE
       2215     STATION CODE
       2225      STATION SHORT NAME
       2230     STATION STATE OR COUNTRY CODE
       2235      STATUS CODE
       2270(2)   TOTAL ESTIMATED DESIGN COST
       2355      TOTAL UNAWARDED ESTIMATE
       2360      TYPE CONSTRUCTION CODE
       2370     TYPE FUNDS CODE
       2375      UNIT OF MEASURE
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d. REQUIRED FOR SUPERFUND DESIGN (REMEDIAL DESIGN).  All
line items with Type Fund Code (2370) equal to "WU" and with the
Construction Contract Award Date Actual (0335) not yet posted,
are required to support the below list of data items.

DATA ITEM TITLE
       0046     A-E CONTRACT AWARD DATE, ACTUAL
       0052(1)  A-E CONTRACT REQUIREMENT RECEIPT DATE, 

ACTUAL
       0105      A-E ESTIMATED DESIGN COST
       0141/0142 A-E SELECTION DATE
       0170      AUTHORIZATION YEAR (AY)
       0270     CATEGORY CODE
       0280      CONSTRUCTION AGENT
       0335      CONSTRUCTION CONTRACT AWARD DATE, ACTUAL
       0340      CONSTRUCTION CONTRACT AWARD DATE, CURRENT
       0790      CWE BASIS CODE
       0850     CWE CURRENT
       0925      DESIGN AGENT
       0970      DESIGN COMPLETION DATE, RTA, ACTUAL
       0975      DESIGN COMPLETION DATE, RTA, CURRENT
       1055      DESIGN CONTRACT NUMBER
       1275      DESIGN PERCENT COMPLETE, ACTUAL
       1280      DESIGN PERCENT COMPLETE, SCHEDULED
       1350      DESIGNED BY
       1450      DE ESTIMATED DESIGN COST
       1605      FINAL DESIGN START DATE, ACTUAL
       1670      FINANCIALLY COMPLETE DATE, CURRENT
       2005     PRIMARY DELAY CODE
       2025     PROJECT DESCRIPTION
       2045     PROJECT NUMBER
       2215      STATION CODE
       2235      STATUS CODE
       2370     TYPE FUNDS CODE
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e. REQUIRED FOR ENERGY ENGINEERING ANALYSIS PROGRAM
(EEAP).  All projects with Type Funds Code (2370) equal "96" are
required to support the below list of data items.

     DATE ITEM  TITLE

       0052(1)  A-E CONTRACT REQUIREMENT RECEIPT DATE, ACTUAL
       0105      A-E ESTIMATED DESIGN COST
       0141/0142 A-E SELECTION DATE (ACTUAL/CURRENT)
       0170     AUTHORIZATION YEAR (AY)
       0565      DESIGN CONTRACTOR NAME
       0925      DESIGN AGENT
       0970      DESIGN COMPLETION DATE, RTA, ACTUAL
       0975      DESIGN COMPLETION DATE, RTA, CURRENT
       0985      DESIGN COMPLETION DATE, RTA, ORIGINAL
       1015      INTERIM COMPLETE DATE, ACTUAL
       1020      INTERIM COMPLETE DATE, CURRENT
       1030      INTERIM COMPLETE DATE, ORIGINAL
       1035/1040* INTERIM SUBMITTAL DATE (ACTUAL/CURRENT)
       1055      DESIGN CONTRACT NUMBER
       1090/1095 SCOPE OF WORK COMPLETE DATE (ACTUAL/CURRENT)
       1275      DESIGN PERCENT COMPLETE, ACTUAL
       1280      DESIGN PERCENT COMPLETE, SCHEDULED
       1320      A-E AWARD/START DATE, ACTUAL
       1325      A-E AWARD/START DATE, CURRENT
       1335      A-E AWARD/START DATE, ORIGINAL
       1350      DESIGNED BY
       1450     DE (IN-HOUSE) ESTIMATED DESIGN COST
       1605      PREFINAL DESIGN START DATE, ACTUAL
       1625/1630* PREFINAL DESIGN SUBMISSION DATE ACT/CUR
       1665/1670 FINANCIALLY COMPLETE DATE, ACT/CUR
       1900.011  NOTES/NARRATIVE
       2005      PRIMARY DELAY CODE
       2008      ORIGINAL PROGRAM AMOUNT
       2021(2)   PROJECT ACTIVITY DATE, ACTUAL
       2025      PROJECT DESCRIPTION
       2045      PROJECT NUMBER
       2105       REPORTING ORGANIZATION (RO)
       2215      STATION CODE
       2225      STATION SHORT NAME
       2230      STATION STATE OR COUNTRY CODE
       2235       STATUS CODE
       2270(2)    TOTAL ESTIMATED DESIGN COST
       2360       TYPE CONSTRUCTION CODE
       2370       TYPE FUNDS CODE
       2385       USING COMMAND CODE
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F. REQUIRED FOR SUPPORT A-E CONTRACTS LISTED SEPARATELY. 
Indefinite delivery type (IDT) and other A-E support work not
listed under the design information on a design and construction
line item are required to be listed as a separate line item in
accordance with requirements of data item "0052 A-E CONTRACT
REQUIREMENT RECEIPT DATA ACTUAL".  In the case of IDT contracts,
the AMPRS listing may be either for each work order or as one
listing for an IDT contract.  Use the following rules;

(1) Use Type Funds (2370) "01" for military or "AA" for
civil, where the line item supports more than one Type Fund.

(2) Use Type Construction Code (2360) "N-No Construction
Effort Involved" if the design effort line item in AMPRS will not
be supporting follow-on construction data items.

(3) For IDT contracts, Final Design Start (1605) will be
the start of delivery order number one and Design Completion
(0970) will be the completion of the last delivery order.

(4) For IDT contracts the A-E Estimate (0105) may be part
of two estimates if appropriate; combined with the primary A-E
estimate on the design/construction line item and as part of the
overall estimate on an IDT contract line item.
       0046      A-E CONTRACT AWARD DATE ACTUAL
       0052(1)   A-E CONTRACT REQUIREMENT RECEIPT DATE, ACTUAL
       0105      A-E ESTIMATED DESIGN COST
       0141/0142 A-E SELECTION DATE (ACTUAL/CURRENT)
       0170      AUTHORIZATION YEAR (AY)
       0925       DESIGN AGENT
       0970       DESIGN COMPLETION DATE, RTA, ACTUAL
       0975      DESIGN COMPLETION DATE, RTA, CURRENT
       1055      DESIGN CONTRACT NUMBER
       0565      DESIGN CONTRACTOR NAME
       1275      DESIGN PERCENT COMPLETE, ACTUAL
       1280      DESIGN PERCENT COMPLETE, SCHEDULE
       1350      DESIGNED BY
       1450      DE ESTIMATED DESIGN COST
       1605      FINAL DESIGN START DATE, ACTUAL
       1665/1670 FINANCIALLY COMPLETE DATE, ACT/CUR
       2020      PROGRAM YEAR
       2021(2)   PROJECT ACTIVITY DATE, ACTUAL
       2025     PROJECT DESCRIPTION
       2045      PROJECT NUMBER
       2105      REPORTING ORGANIZATION (RO)
       2215      STATION CODE
       2225      STATION SHORT NAME
       2230      STATION STATE OR COUNTRY CODE
       2235      STATUS CODE
       2270(2)   TOTAL ESTIMATED DESIGN COST
       2360      TYPE CONSTRUCTION CODE
       2370      TYPE FUNDS CODE
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B-4. COST AND TIME GROWTH DATA ITEMS (REPORT 41).  All
construction programs, military and civil, are required to
support the below list of data items.  All construction
modification tables are upward reported for listings with a
Transaction Code (1805) equal "5" or "6".  Transaction Code
"4" mods are included if the Modification Stage Code (1785)
equals "U" or "C", and the Change in Contract Amount (1800) is
greater than "O".

DATA ITEM TITLE

       1750      MODIFICATION CONTRACT TIME CHANGE
       1755     MODIFICATION DESCRIPTION
       1760      MODIFICATION INCEPTION DATE
       1765      MODIFICATION NUMBER
       1770      MODIFICATION ORIGINATING AGENCY
       1775      MODIFICATION SERIAL NUMBER
       1780     MODIFICATION SIGNATURE DATE
       1785     MODIFICATION STAGE CODE
       1795      MODIFICATION STATUS DATE
       1800      MODIFICATION CHANGE IN CONTRACT AMOUNT
       1801    MODIFICATION CHANGE IN OTHER DIRECTS W S&A
       1802     MODIFICATION CHANGE IN OTEHR DIRECTS W/O S&A
       1803     MODIFICATION CHANGE IN E&and;D
       1805     MODIFICATION TRANSACTION CODE
       1807      MODIFICATION REASON CODE, PRIMARY
       1810      MODIFICATION TYPE CODE
       2040     PROJECT KEY
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B-5. SUPERFUND (REPORT 40) DATA ITEMS.  All line items with Type
Funds Code (2370) equal "WU-Superfund" and with a Contract Award
Date Actual (0335) posted, are required to support the below list
of data items.

DATA ITEM  TITLE

       0035       EPA REGION NUMBER
       0170       AUTHORIZATION YEAR (AY) - ORIGINAL
       0200       AWARD CONSTRUCTION CONTRACT AMOUNT
       0205       AWARD CONTINGENCY RESERVE
       0215       AWARD ENGINEERING AND DESIGN (E&D) DURING

 CONSTRUCTION
       0222      AWARD OTHER CONTRACTS
       0226      AWARD SUPERVISION AND ADMINISTRATION (S&A)
       0270     CATEGORY OF REMEDIAL ACTION
       0315      CONSTRUCTION CONTRACT ADVERTISING DATE ACTUAL
       0335     CONSTRUCTION CONTRACT AWARD DATE ACTUAL
       0356     CONTRACTING OFFICER TRANSFER AUTHORITY ACTUAL
       0395      CONSTRUCTION CONTRACT BID OPENING DATE ACTUAL
       0415     CONSTRUCTION CONTRACT CALENDAR DAYS ACTUAL
       0420      CONSTRUCTION CONTRACT CALENDAR DAYS CURRENT
       0425      CONSTRUCTION CONTRACT CALENDAR DAYS EXPECTED
       0430      CONSTRUCTION CONTRACT CALENDAR DAYS ORIGINAL
       0435      CONSTRUCTION CONTRACT COMPLETION DATE ACTUAL
       0440      CONSTRUCTION CONTRACT COMPLETION DATE CURRENT
       0445     CONSTRUCTION CONTRACT COMPLETION DATE EXPECTED
       0450     CONSTRUCTION CONTRACT COMPLETION DATE ORIGINAL
       0485     CONSTRUCTION CONTRACT GOVERNMENT ESTIMATE
       0505     CONSTRUCTION CONTRACT NOTICE TO PROCEED

 ACKNOWLEDGEMENT DATE ACTUAL
       0545    CONSTRUCTION CONTRACT NUMBER
       0560     CONSTRUCTION CONTRACTOR HOME OFFICE CITY
       0565      CONSTRUCTION CONTRACTOR NAME
       0575      CONSTRUCTION CONTRACTOR HOME OFFICE STATE

 ABBREVIATION
       0605      DISTRICT PROJECT MANAGER NAME/PHONE NUMBER
       0610     DISTRICT PROJECT MANAGER CODE
       0630    CONSTRUCTION FUNDS EXPENDED TO DATE
       0631     IN-HOUSE FUNDS SCHEDULED TO BE EXPENDED IN 

 MONTH BEGINNING 30 DAYS AFTER THIS UPDATE
       0632      IN-HOUSE FUNDS SCHEDULED TO BE EXPENDED IN 

 MONTH BEGINNING 30 DAYS AFTER THIS UPDATE
       0633     IN-HOUSE FUNDS SCHEDULED TO BE EXPENDED IN 

 MONTH BEGINNING 30 DAYS AFTER THIS UPDATE
       0643     RA IAG AMOUNT RECEIVED, ORIGINAL
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SUPERFUND (REPORT 40) DATA ITEMS (continued)

DATA ITEM TITLE

       0645     RA IAG AMOUNT RECEIVED, CURRENT
       0670     CONSTRUCTION PERCENT COMPLETE ACTUAL
       0675     CONSTRUCTION PERCENT COMPLETE SCHEDULED TO 

 DATE
       0667      CONSTRUCTION PERCENT CHANGE FOR THE MONTH
       0668      CONSTRUCTION PERCENT CHANGE FOR THE FY
       0735     CONTINGENCY RESERVE - CURRENT
       0740      CONSTRUCTION CONTRACT AMOUNT, CURRENT
       0785 CWE AWARDED
       0790 CWE BASIS CODE
       0810 CWE CURRENT
       0905 PHYSICAL COMPLETION DATE ACTUAL
       0910 PHYSICAL COMPLETION DATE CURRENT
       0925      DESIGN AGENT
       0930      EPA PROJECT MANAGER CODE
       0935      EPA PROJECT MANAGER NAME/PHONE NUMBER
       1525      E&D COST CHARGED TO CONSTRUCTION FUNDS
       1665      IGA FINANCIALLY COMPLETE DATE ACTUAL
       1670      IGA FINANCIALLY COMPLETE DATE CURRENT
       1680      IGA FINANCIALLY COMPLETE DATE ORIGINAL
       1697 IAG SIGNATURE DATE ACTUAL
       1698 IAG AMENDMENT SIGNATURE DATE ACTUAL
       1721 DATE OF NEXT LINE ITEM REVIEW - CURRENT
       1800      CONTRACT AMOUNT CHANGE
       1900.011 CURRENT ISSUES LINE ONE
       1900.012 CURRENT ISSUES LINE TWO
       1900.CE1 PROJECT LONG NAME
       1900.EP1 EPA SITE NAME
       1900.DS1 CONTRACT DESCRIPTION LINE ONE
       1900.DS2 CONTRACT DESCRIPTION LINE TWO
       1900.DS3 CONTRACT DESCRIPTION LINE THREE
       1900.DS4 CONTRACT DESCRIPTION LINE FOUR
       1900.DS5 CONTRACT DESCRIPTION LINE FIVE
       1900.DS6 CONTRACT DESCRIPTION LINE SIX
       1900.DS7 CONTRACT DESCRIPTION LINE SEVEN
       1900.PS1   CURRENT STATUS LINE ONE
       1900.PS2   CURRENT STATUS LINE TWO
       1900.PS3   CURRENT STATUS LINE THREE
       1900.PS4   CURRENT STATUS LINE FOUR
       1910       FINAL INSPECTION AND CERTIFICATION DATE ACTUAL
       1915       FINAL INSPECTION AND CERTIFICATION DATE CURRENT
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SUPERFUND (REPORT 40) DATA ITEMS (continued)

DATA ITEM TITLE

       1925      FINAL INSPECTION AND CERTIFICATION DATE 
ORIGINAL

       1937      SUPPORT CONTRACTS, CURRENT
       1939       S&A COST CURRENT
       2005       PRIMARY DELAY CODE
       2021(2)    UPDATE DATE
       2025       CONTRACT SHORT DESCRIPTION
       2030       AREA/RESIDENT ENGINEER CODE
       2035       AREA/RESIDENT ENGINEER NAME/PHONE NUMBER
       2045       PROJECT NUMBER
       2105       REPORTING ORGANIZATION
       2215       STATION CODE
       2225       STATION SHORT NAME
       2230       STATE ABBREVIATION
       2235       STATUS CODE
       2355       UNAWARDED ESTIMATE - CURRENT
       2360       CONTRACT PROCUREMENT TYPE
       2370       TYPE FUNDS CODE
       2385       CONTRACT MANAGEMENT AGENT


